
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
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Run date

Time

Reviewer: Shedd, Bill

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Feather, Bernard

Diary #: 479 Date: 23-Dec-2013 Monday

Approved Date:

Shift Hours: 08:00 am 06:00 pm Break: 01:00 Over Time:

Const Calendar Day: 567

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

PC and cool

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

General Comments

Bill Casey staff meeting 0800-0900. Track progress of FWS mechical piping installation. Misc MEP
paperwork and write diaries.

Bid Item: 123 0-000-000.12304-0120F4 CCSF WATER MAIN (12 NPS)

F.W. SPENCER AND SON, INC

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: F.W. SPENCER AND SON, INC

JNM RICHARD KIIKVEEWelder 5.50 0.00 0.00 5.50

JNM NARCISO BIAGIPlumber/Pipefitter 5.50 0.00 0.00 5.50

FOR TOM COLOMBOPlumber/Pipefitter 5.50 0.00 0.00 5.50

Diary: Dispute

12" DIP installation

The FWS crew, including Josh Johnson spent the shift installing the PS-5 WT sections on top of the angle
clips for the DIP expansion loop at PP 126, working from a day closure of the #1 lane of the EB bridge.

The crew used three crew trucks, a 200 volt welding machine, a 2.5 HP generator, and small tools in
performance of this work.

I went out to inspect the work at approximately 1000 and noted that Rick Kiikvee was trimming down the
clips, back down to their original design height. In November 2013, I approved Extra Work Bills 162 and
163 for CCO 187 to do the work detailed in RFI 3419 (removing the existing 3" long clips and replacing
them with 6" long clips to maintain the flow line). Per the response to RFI 3419, the Department aid ABF
to have the 3" longs angles ground off, and replaced with 6" long angles.

I sent an email to Bill O'Sullivan instruction ABF/FWS to verify the flow line for the DIP and ensure the PS-
5 will be at the right height. I also stated that if the trimmed clips are at the right height, the Department
needs to be reimbursed for the CCO 187 work to cut off, then install longer angles.

123 0-000-000.123

Bid Item: 128 0-000-000.12804-0120F4 DEHUMIDIFIER SYSTEM

F.W. SPENCER AND SON, INC

Diary: Dispute
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Daily Diary Report by Bid Item

Job Name: 04-0120F4 Inspector Name Feather, Bernard Diary #: 479 Date: 23-Dec-2013 Monday
Diary:

Dehumidification System

On December 22, 2013, Bill O'Sullinvan sent an email that Steve Gwizdak would be on site starting the
west loop, tower head, and east anchorage units. Talking with Bill O'Sullivan at 0830, he said that Steve
was on site at 0600.

At 1100, I arrived at Pier W2, and did not observe an FWS truck. Going up the elevator, I noted the west
loop unit was running. Heading to the tower, I talke with Charlie Struart, METS paint inspector, who said
he had seen an FWS worker climbing up the tower, but had not seen him since. At 1130, I left the bridge
without encountering Steve G.

128 0-000-000.128

Bid Item: 001 0-FWS-ELS.354CCO-354 CIC - Mechanical Impacts - F.W. Spencer

F.W. SPENCER AND SON, INC

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: F.W. SPENCER AND SON, INC

JNM RICHARD KIIKVEEWelder 2.50 0.00 0.00 2.50

JNM NARCISO BIAGIPlumber/Pipefitter 2.50 0.00 0.00 2.50

FOR TOM COLOMBOPlumber/Pipefitter 2.50 0.00 0.00 2.50

Diary: Dispute

Mechanical Change of

To perform the day's operations, the FWS crew worked from a day closure of the #1 lane of the EB
bridge. The crew, including Josh Johnson, spent 1.5 hours mobilizing to the work location, and 1 hour
demobilizing at the end of the shift.

In addition to equipment used in the day’s operations, the crew used 3 additional crew trucks and a port-a-
potty on a trailer.

001 0-FWS-ELS.354
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